Statesville Downtown Streetscape – Phase II

Proposed Construction Schedule (Subject to Change)

<u>Meeting Street:</u>	
Front to Broad	Dec, 2013 to Jan, 2014 (weather
Broad to Water	Dec, 2013 to Jan, 2014 dependent)
<u>North side of W Broad Street:</u>	
Center to Kelly (water line only)	February, 2014
<u>South side of W Broad Street:</u>	
Center to Meeting	March, 2014 – May, 2014
Meeting to Mulberry	April, 2014 – June, 2014
<u>North side of W Broad Street:</u>	
Center to Meeting	June, 2014 – July, 2014
Meeting to Mulberry	July, 2014 – August, 2014
Final Paving and Completion	September, 2014 – October, 2014